L]

FORM DPW.CIA 2105 ' STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  January 2014

Date: January 29, 2014

CONTRACTOR: CONSTRUCTORS HAWAI INGC.

ADDRESS: 1728 KAHAI STREET Contract No. 51880 [-/ 1
City, State ZIP: HONOLULLY, HI 96819 DAGS Job No. 12-21-7401
PROJECT TITLE: ALIIOLANI HALE - EXTERIOR ALTERATIONS AND IMPROVEMENTS
CONTRACT FOR INSPECTION BRANCH USE
{ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,861,000.00 fpUE MONTHLY: [ | PROJECT SCHEDULE
M{DNLYREPORTS ['V(;'A'HDLL.F-.FEJ.AW

N ES € CHECKL]S MCGNTMBTEWEER

PROJECT NAME AND LOCATION (AL SIGNATURES

CHANGE ORDERS
Total $ 57,873.00
Adjusted Contract Amount $ 2,918,873.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 9587% $ 2,742,769.00 100.00% $  57,873.00 $ 2,800,642.00
Retained REDUCED[ ] $ 219,295.00 $ 4,689.00 3 223,884.00
Amount Subject to Payment $ 2,523474.00 $  53,184.00 $ 2,576,658.00
Payments to Date $ 2,372,893.00 $  34,990.00 $ 2,407,883.00
Payments Now Due $ 150,581.00 $  18,194.00 $ 168,775.00
Payment No. FINAL[ ] 04
Remarks:
1. Compuled and Checked by: 2, | certify that Lhe above blll [s correct, Just, Lhal payment has not been received, and

i all payroll affidavits have been submitted, are current, or proper deductive exclusions

have bes| this request; and | 80% of our wo, Ides in Hawall.
(_X/ # FEB ] 3 n mads (o this request; and feast rkforce resides
3. Recosriendad: Mr;,m Inspecior or Englneer Date:
g. ! 1 CONSTRUCTORS HAWAII INC.
!':EB = 3 Name of Contractor
4. Recommendad: Area Enginee Date:
%ﬁc ¥ FEB 12 01 JAN 29 204

5, Appoaved: Branch Chief or District Engineer Date: By Styriatura / Title; Date

Tha Public Work ml7<to;r certife rs have been issued and the work performed, DAVID THOM / VICE PRESIDENT
ﬁfﬁ / FEB 13 201
(g

Stato Public Works Administrator Date:




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of; January 2014

DPW-CIA 7/06

CONTRACTOR: CONSTRUCTORS HAWAII INC. Contract No.: 61880
PROJECT TITLE: ALHOLANI HALE - EXTERIOR ALTERATIONS AND IMPROC DAGS Job No.: 12-21-7401
]
5
S LICENSE BASIC CONTRACT| COMPL| 3
O |PRIME CONTRACTOR TRADE NEQ_ AMOUNT| TO DATEh CMPL
CONSTRUCTORS HAWAII INC. |General Contractor ABC-5927 $1,235 048] $1,235,048]| 100 00% 55 $61,752|A

LICENSE BASI B-CONTRACT COMPL. %l RETNI AMOUNT

|| SUBCONTRACTOR TRADE &(_l AMOUNT| TO DATE MPL % RETAINED
Caulking Hawaii Window Sealant C-16807 $50,310 $50,310] 100.00% 10% 55,031
Green Thumb Landscaping C-1683 $86,3590 $86,390] 100.00% 10% $8,639
Honolulu Plumbing Company Plurmbing AC-188 $38,230 539,230 100.00% 10% $3,923
|HSI Mechanical Air Conditioning BC-24578 $224,010 $179,208| 8000% 10% $17,920
Imre Roofing Roofing Demo C-31624 $280,606 $200,606] 100 00% 10% $29,060
Pacific Industrial Coatings New Roofing BC-30137 $361,775 $361,775] 100 00% 10% $36,177
Pacific Preferred Contractors Painting C-12140 $284,000 $2768,320] 98.00% 10% 527,832
Skylani Cleaning Contractors Exterior Building Washing |- $20,042 $20,042] 100.00% 10% $2,004
Statewide General Coniracting |Plaster, Gyp Board BC-25436 $120,000 $120,000) 100.00% 10% $12,000
T&T Tinting Specialists wWindow Film C-17113 $12,349 $12.349] 100.00% 10% $1,234
T. Takeia Sheet Metal iFlshing and Sheet Metal |C-5343 536,750 $36,750| 100.00% 10% $3,675
Ted's Wiring Service Electrical BC-3905 $71,862 $71,862] 100.00% 10% §7,186
Unitek Insulation Abatemant C-11851 528,628 326,628] 100.00% 10% 52,862

$157.543|B

Total Retained from Subs

| |BAsic coNTRACT -

RETAINED FROM PRIME AND SUBS (A+B)

$219,295|

| certify that the above retentions are correct for this request.

CONSTRUCTORS HAWAII INC.

Name of Contragjor

JAN 29 2014

By Sfgnature

Date

DAVID THOM / VICE PRESIDENT

NOTE:

Columnar totals shall be equal in dollar value to that on the

Monthly Estimate Sheat

Checked/erified by:

=

Initial - Project Inspector or Engineer



DPW-CIA 7/08

_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

Far the Month of; January 2014

Contract No.: 61880

CONTRACTOR: CONSTRUCTORS HAWAII INC.
PROJECT TITLE: ALJIIOLANI HALE - EXTERIOR ALTERATIONS AND IMP  DAGS Job No.: 12-21-7401
o CHANGE
7 ORDER
9 LICENSE HAN RDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR TRADE NOQ. AMOUNT| TO DATE| CMPL %l RETAINED
CONSTRUCTORS HAWAI INC JGeneral Contractor ABC-5927 $21.917 $21,917) 100 00% 5% $1,085|A
W N N BN NN NN AN RN EEEE RN AREEmEEmmEEmZE:
HANGE
QORDER $SUB|
LICENSE | CHANGE ORDERSUB| COMPL | REIN AMOUNT]
|| SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
Honolulu Plumbing Company  |Plumbing AC-188 $3,895 $3,885| 100.00% 10% $389
Ted's Wiring Service IEIectlical BC-3905 $1,360 $1,360] 100.00% 10% $136
Unitek Insulation Abatement C-11851 $17,295 $17,295| 100.00% 10% $1,729
Pacific Preferred Conlractors  |Painting C-12140 $13,406 $13,406] 100 00% 10% $1,340
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIVI0! 10% $0
#DIV/0! 10% $0
#DIV/io! 10% $0
#DIV/IO! 10% 50
#DIVIO! 10% 50
RDIVI0I 10% S0
#DIVi0) 10% 50
#DIViD! 10% 50
#DIVIO! 10% 50
#OIVIO! 10% $0
#DIVIO1 10% 50
#DIVI0! 10% 50
Total Retained from Subs $3,504|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request,

CONSTRUCTORS HAWAII INC.

Name of Captracta

JAN 29 2014
BySigna;t':.ﬁe Date
NOTE:

Columnar {otals shall be equal in dollar value to that on the

Monthly Estimate Sheet

Checked/Verified by:

ra

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: ALITOLANI HALE - EXTERIOR ALTERATIONS & IMPROVEMENTS
BILLING MONTH: January-14 DAGS JOB NO.: 1 2-21-7401 CONTRACT NO.: 61880

CONTRACTOR: CONSTRUCTORS HAWAII, INC

VENDOR CODE: 7148400

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
o1 B12-814M $169,858.00 $19,277.00 $150,581.00
Totals: $169,858.00 $19,277.00 $150,581.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
0z 812-814M $19,659.00 $1,465.00 $18,194,00
Totals: $19,659.00 $1,465.00 $18,194.00
Grand Total: $189,517.00 $20,742.00 $168,775.00

DATE

? Xe 02/t
Verified By

(This Section for Administrative Services Office Use Only)

Vendor Code 7148400

ECEIVE

Cost Code 3Aa1
FEB 13 2014 | Voucher No. 2700 N5
FEB 26 2014
DAZS, L7, OF PUAL © WORKS Verified By f

J'F 87 1nTs EFICE




